INTERAGENCY ACTION LIST

Status: 16 October 2001

Annette | sland Project

# | Agency Name Source Action Item Due Status Status
M eeting Date Date
1 | FAA Beyette 10/02/01 Call Bob Deering (USCG) to gain information 10/16/01 | Ongoing.
about the torpedo sighting.
2 | MIC Benson 10/26/99 T Provide site closure template to MOU after the 11/14/01 10/16/01 | Ongoing.

ERAC has approved. ERAC has reviewed the template. It still needs
to go to Council, but Benson will distribute the
draft.

3 | MIC Benson 10/02/01 T Fax the November election results to the MOU. 10/16/01
4 [ MIC Benson 10/16/01 T Confirm with the Council and ERAC that 14
November will work for aMOU meeting in
Metlakatla
5 [ USAED/ Hanneman 4/3/00 T Discuss proposed Annette Island Soil 12/30/01 10/16/01 | Ongoing.

Management Action Plan. Thisis pre-planning Thisis needed for Clean Sweep. A containment

for acoordinated effort in the future. cell has been built by MIC and Ridolfi.
Hanneman is reviewing information provided by
Ridolfi.

Waiting for Treatability Study resolution and
Ridolfi’s design from the 2001 season.

A meeting may be necessary towards the end of
theyear.
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ABBREVIATIONS

BIA Bureau of Indian Affairs MIC Metlakatla Indian Community

E ERAC Mesting MOU Memorandum of Understanding Work Group
EPA Environmental Protection Agency Ridalfi Ridolfi Engineers

FAA Federal Aviation Administration T Teleconference

Jacobs Jacobs Engineering Group USAED U.S. Army Engineer District-Alaska

M MOU Work Group Meeting USCG U.S. Coast Guard
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